

SECRET
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) OC-E		BUDGET EST. FY AMOUNT		REPORTING PERIOD 1-30 September 1960
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER E-5085	PRIORITY CLASS I	PRIM. RESPONSIBILITY SDS	PROJECT ENGINEER <div style="border: 1px solid black; height: 20px; width: 100%;"></div>	
PROJECT TITLE Communications Systems Planning for New Headquarters Building				
PROJECT REQUIREMENT To determine the types of Communications systems, and the quantities of equipment that will be required for installation in the new Headquarters Building to meet Agency communications requirements.				
PROJECT DESCRIPTION To investigate and compile information on new communications systems and equipment. To meet regularly with representatives of the Message Center Staff, Operations, Engineering, and Security Division; and the OC member of the New Building Planning Staff to discuss communications requirements for the new building. To prepare a list of the equipment that will be required and suggested floor plans and equipment layouts defining spare requirements.				
APPROVAL DATE January 1957	APPROVED BY WAB s/ JJK s/		STARTING DATE January 1957	COMPLETION DATE
REMARKS Two meetings were held in the office of the D/CO during this reporting period for the purpose of establishing a task force for the planning and coordinating of requirements for the OC Signal Center and various other satellite signal centers which will move into the new Headquarters building. A task force is to be organized in OC-E which will take finalized requirements and convert them into drawings and specifications to be turned over to a contractor who will prepare detailed installation drawings and then make the actual equipment installations.				